

## Pipeline - Issues

#	Tracker	Status	Priority	Subject	Author	Assignee	Updated	Category	Target version
12565	Bug	Closed	Normal	Add apipie initializer into ForemanPipeline::Engine	Ondřej Pražák	Ondřej Pražák	12/16/2015 02:09 AM		
15329	Feature	Closed	Normal	Add custom timeout for builds on Jenkins	Ondřej Pražák	Ondřej Pražák	08/30/2016 05:02 AM		
15766	Bug	Closed	Normal	Button spinners spin too long	Ondřej Pražák	Ondřej Pražák	09/07/2016 10:47 AM		
16095	Bug	Closed	Normal	Convert attr_accessible to strong params	Ondřej Pražák	Ondřej Pražák	08/22/2016 05:50 AM		
12592	Bug	Closed	High	foreman_pipeline location is created with katello_default => true	Ondřej Pražák	Ondřej Pražák	12/16/2015 02:07 AM		
12583	Bug	Closed	Normal	Hostgroup without environment causes error when running a job	Ondřej Pražák		06/29/2016 08:38 AM		
15553	Bug	Closed	Normal	Improve performance of index page	Ondřej Pražák	Ondřej Pražák	09/20/2016 10:03 AM		
12581	Bug	Closed	Normal	Info on why job retrieval from Jenkins failed should be immediately visible	Ondřej Pražák	Ondřej Pražák	07/21/2016 06:52 AM		
15304	Bug	Closed	Normal	Jenkins reachable button does not show a message	Ondřej Pražák	Ondřej Pražák	08/30/2016 05:01 AM		
15319	Bug	Closed	High	Job run fails with 'Call to virDomainCreateWithFlags failed: Cannot get interface MTU on ": No such device'	Ondřej Pražák	Ondřej Pražák	06/13/2016 07:10 AM		
15226	Bug	Closed	Normal	Limit string columns to 255 characters	Ondřej Pražák		05/31/2016 04:17 AM		
12561	Refactor	Closed	Normal	Make changes to get ready for Rails4	Ondřej Pražák	Ondřej Pražák	12/16/2015 02:11 AM		
15509	Bug	Closed	Normal	Outdated test helper results in error	Ondřej Pražák		06/24/2016 08:14 AM		
15227	Refactor	Closed	Normal	Refactor job hooks	Ondřej Pražák		06/23/2016 10:07 AM		
12601	Refactor	Closed	Low	Refactor the seeds	Ondřej Pražák	Ondřej Pražák	06/13/2016 07:01 AM		
13329	Bug	Closed	Low	Remove checkboxes from tables	Ondřej Pražák	Ondřej Pražák	04/08/2016 06:41 AM		
12750	Bug	Closed	High	Remove Glue::ElasticSearch	Ondřej Pražák	Ondřej Pražák	12/16/2015 02:04 AM		
13350	Refactor	Closed	Normal	Remove JobJenkinsProject class	Ondřej Pražák	Ondřej Pražák	07/12/2016 06:42 AM		
15328	Bug	Closed	Normal	Removing all to_environments form job results in NoMethodError	Ondřej Pražák	Ondřej Pražák	08/30/2016 05:21 AM		
12562	Bug	Closed	Normal	UI will not load when no organization is selected	Ondřej Pražák		05/30/2016 10:16 AM		
16227	Bug	Closed	Normal	Unreachable Jenkins throws error	Ondřej Pražák	Ondřej Pražák	09/21/2016 09:02 AM		
12582	Bug	Closed	Low	Unwanted capitalization in header links	Ondřej Pražák	Ondřej Pražák	07/12/2016 09:18 AM		
13288	Bug	Resolved	High	Changes for Foreman 1.11. and Katello 2.5 - Patternfly breaks the UI	Ondřej Pražák	Ondřej Pražák	04/01/2016 09:16 AM		