

Pipeline - Issues

| # | Tracker | Status | Priority | Subject | Author | Assignee | Updated | Category | Target version |
|-------|----------|----------|----------|---|---------------|---------------|---------------------|----------|----------------|
| 16227 | Bug | Closed | Normal | Unreachable Jenkins throws error | Ondřej Pražák | Ondřej Pražák | 09/21/2016 09:02 AM | | |
| 16095 | Bug | Closed | Normal | Convert attr_accessible to strong params | Ondřej Pražák | Ondřej Pražák | 08/22/2016 05:50 AM | | |
| 15766 | Bug | Closed | Normal | Button spinners spin too long | Ondřej Pražák | Ondřej Pražák | 09/07/2016 10:47 AM | | |
| 15553 | Bug | Closed | Normal | Improve performance of index page | Ondřej Pražák | Ondřej Pražák | 09/20/2016 10:03 AM | | |
| 15509 | Bug | Closed | Normal | Outdated test helper results in error | Ondřej Pražák | | 06/24/2016 08:14 AM | | |
| 15328 | Bug | Closed | Normal | Removing all to_environments form job results in NoMethodError | Ondřej Pražák | Ondřej Pražák | 08/30/2016 05:21 AM | | |
| 15319 | Bug | Closed | High | Job run fails with 'Call to virDomainCreateWithFlags failed: Cannot get interface MTU on ": No such device' | Ondřej Pražák | Ondřej Pražák | 06/13/2016 07:10 AM | | |
| 15304 | Bug | Closed | Normal | Jenkins reachable button does not show a message | Ondřej Pražák | Ondřej Pražák | 08/30/2016 05:01 AM | | |
| 15226 | Bug | Closed | Normal | Limit string columns to 255 characters | Ondřej Pražák | | 05/31/2016 04:17 AM | | |
| 13329 | Bug | Closed | Low | Remove checkboxes from tables | Ondřej Pražák | Ondřej Pražák | 04/08/2016 06:41 AM | | |
| 13288 | Bug | Resolved | High | Changes for Foreman 1.11. and Katello 2.5 - Patternfly breaks the UI | Ondřej Pražák | Ondřej Pražák | 04/01/2016 09:16 AM | | |
| 12750 | Bug | Closed | High | Remove Glue::ElasticSearch | Ondřej Pražák | Ondřej Pražák | 12/16/2015 02:04 AM | | |
| 12592 | Bug | Closed | High | foreman_pipeline location is created with katello_default => true | Ondřej Pražák | Ondřej Pražák | 12/16/2015 02:07 AM | | |
| 12583 | Bug | Closed | Normal | Hostgroup without environment causes error when running a job | Ondřej Pražák | | 06/29/2016 08:38 AM | | |
| 12582 | Bug | Closed | Low | Unwanted capitalization in header links | Ondřej Pražák | Ondřej Pražák | 07/12/2016 09:18 AM | | |
| 12581 | Bug | Closed | Normal | Info on why job retrieval from Jenkins failed should be immediately visible | Ondřej Pražák | Ondřej Pražák | 07/21/2016 06:52 AM | | |
| 12565 | Bug | Closed | Normal | Add apipie initializer into ForemanPipeline::Engine | Ondřej Pražák | Ondřej Pražák | 12/16/2015 02:09 AM | | |
| 12562 | Bug | Closed | Normal | UI will not load when no organization is selected | Ondřej Pražák | | 05/30/2016 10:16 AM | | |
| 15329 | Feature | Closed | Normal | Add custom timeout for builds on Jenkins | Ondřej Pražák | Ondřej Pražák | 08/30/2016 05:02 AM | | |
| 15227 | Refactor | Closed | Normal | Refactor job hooks | Ondřej Pražák | | 06/23/2016 10:07 AM | | |
| 13350 | Refactor | Closed | Normal | Remove JobJenkinsProject class | Ondřej Pražák | Ondřej Pražák | 07/12/2016 06:42 AM | | |
| 12601 | Refactor | Closed | Low | Refactor the seeds | Ondřej Pražák | Ondřej Pražák | 06/13/2016 07:01 AM | | |
| 12561 | Refactor | Closed | Normal | Make changes to get ready for Rails4 | Ondřej Pražák | Ondřej Pražák | 12/16/2015 02:11 AM | | |